
Request for City Council Committee Action
From the Convention Center Expansion Project

Date February 24, 2003

To Ways and Means Budget Committee

Subject MCCX – Change Order # 3.008

Recommendation  - Approve Changes Order No. 8 decreasing Contract Number 13946
with Merrimac Construction by <$48,694.25>, so that the contract totals $$5,505,950.75.

Prepared or Submitted by Toni Frazier Phone 612-673-5822

Approved by Anthony Lopez                                     John Moir ____________________

Presenters in Committee – Bo Spurrier

Financial Impact
___ No financial impact 
___ Action requires an appropriation increase to the Capital Budget
___ Action requires an appropriation increase to the Operating Budget
___ Action provides increased revenue for appropriation increase
___ Action requires use of contingency or reserves
_X_ Other financial impact (Explain):

Action represents use of MCCX project contingency funds.
___Request provided to the Budget Office when provided to the Committee Coordinator

Community Impact (use any categories that apply)
____Neighborhood Notification
__X_City Goals
____Comprehensive Plan
____Zoning Code
____Other

Background/Supporting Information – In accordance with the project Change Management Procedures,
I am forwarding Change Order No. 8 for Merrimac Construction for your Committee’s approval.  Funding
for this additional work has been budgeted and no additional appropriation is required.



MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#1, Site Services: Contract #3
City Contractor No. 99-13946
Change Order No. 3.008

CIN No. 01-266: FINAL CLOSE OUT of CONTRACT

Final close out review of Merrimac Construction pay applications per the detail
work sheets provided by the City of Minneapolis e-mail dated December
9,2002. Final Contract Amount is $5,505,950.75.

DEDUCT <$48,694.25>

TOTAL THIS CHANGE ORDER:                <$48,694.25>

CONTRACT SUMMARY

 Previous    This   Revised
Base Bid  C.O.1-7    C.O.      Total

U.P. #3.1 – Supervision: 5,300 hours   6840 hours    hours 12,140 hours
U.P. #3.1 – Premium:      -0-   1010 hours      -0- 1,010 hours

U.P. #3.2 – Carpenters: 26,000 hours    4,718 hours      hours 30,718 hours
U.P. #3.2 – Premium:       -0-    2991 hours      -0- 2,991 hours

U.P. #3.3 – Laborer: 21,000 hours    23,731 hours     hours 44,731 hours
U.P. #3.3 – Laborers:       -0-     2470 hours       -0- 2,470 hours

U.P. #3.4 – Mat’l / Subct: $525,000    $1,545,952       -0- $2,070,952


